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PURGEWATER PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

January 27), 2005

11:00 a.m. to 11:30 am.

Agenda

I. .-. Approval of December 16, 2004 Purgewater Project Meeting Minutes
(Ecology/DOE-RI /1 II) 	 -

IL	 Operational Status

III.	 Project Specific Issues
A. Milestone M-20-21-TO1 Status
B. Interface Issues
C. Strategy Document Status

IV.	 General Discussions

`,'.	 Status of Actions

VI. Ncw Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 JadwinlRoom 590A
Hanford, Washington

January 27, 2005

I.	 Approval of December 16, 2004 Purgewater Project Meeting Minutes (EcologylDOE-RLFFFI).
Note: The October 28 and December 16, 2004 PMM minutes are being retained by RL for
approval and signature.

II.	 Operational Status (John Winterhalder FH)
A. There were 68,984 gallons of purgewater delivered to the PSTF in December.
B. The November purgewater total was also revised upward from 14,844 to 20,444 due to the

late delivery of several subcontractor purgewater delivery receipts.
C. Progress on the ETF load-in station modification is continuing.

III.	 Project Specific Issues
A. Milestone M-20-21-TOI Status

1.	 Becky Wiegman (Ecology) reported that after discussing this milestone with Greta
Davis (Ecology), Ecology agrees that it can be closed.

B. Interface Issues
1.	 There were no interface issues for discussion.

C. Strategy Document Status
1.	 Mr. Winterhalder repotted that the proposal for the purgewater strategy was

presented to Ecology on January 21, 2005. The alternate approach would be to
contain tire majority of the purgewater coming from the Hanford site wells, with
the exception of approximately 100 wells out of approximately 1,200 wells.
Those 100 wells are located in and around the 600 Area, where at times it is
difficult to access the wells with the purgewater truck. Prior to dischar ge the
criteria identified in the purgewater strategy would be followed.

Mr. Winterhalder stated that Brenda Becker-Khaleel provided a constituent list
which has been forwarded to PNNL to compare with the constituents that have
been recorded historically from those 100 wells against the MTCA criteria.
Depending on what the numbers show, a contained-in determination may be
granted by Ecology. FH is also reviewing the constituent list to ensure that it is
complete. Mr. Winterhalder indicated that PNNL should have its review
completed by the end of next week, and the results will be sent to Ecology.

Doug Hildebrand (RL) stated that he would like to explore the topic of blending
some of the RCRA/CERCLA waste streams instead of keeping them separate_

IV.	 General Discussions
A.	 There were no topics for general discussion.



V.	 Status of Actions
A. . 977 - This action remains on hold pending the outcome of the proposed purgewater

strategy.
B. 1008 - The foundation is being prepped. It was agreed to provide Ecology a completion

percentage at the next PMM.

VI.	 New Actions Items
A.	 There were no new actions.

VII. Next Project Managers Meeting
A.	 The next PIvIM was scheduled for February 24, 2005.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID:	 977 _Formally transmit the Modutanks Closure Plan package to RL.	 Task Lead:	 Winterhalder, John

Waste Stabilization and Disposition/Purgewater Storage and Treatment Facility 	 POC: Winterhalder, John 	 -

Classification: Suspended -	 -

Category: PMM

Project DOE	 Agency

Due: N, I WA	 NIA

.. Completes: N4A	 - NIA	 NIA	
.. .

Closed Date,.

Description: Fonmally transmit the Modutanks Closure Plan package to RL.

Date Status	 -

?'2712005 This action remains on hold pending the outcome of the proposed purge:vater strategy

121 16/2004 Remains on hold.

10/25/2004 No change in status.

5:23/2004 The closure plan package is sill internal to PH. 	 Mr. H Idebr=_nd (DOE) /quested that ',It. Unlarhalder schedule a
meeting after October 1, 2004, for discussion.

8/26/2004 The dosure plan package is still internal to FH. This action remains open pending a determination of the strategy
document

7i29/2004 Submittal will be deferred pending determination on the strategy document.

4; 222004 The closure plan package is still internal to FH.

3.1 18/2004 PH will make additional administrative cbanges and have the Clo sure P1en ready for submits! to RL by 5/27

2004 The closure plan packages at!! at F".

12/4'2003 The closure plan package will be ready to submit to RL as such as the trairsnita l e li_r is prepared. This action will
remain open.

10/30/2003 Action opened.

Task ID:	 1008 Provide status on fire upgrades to receive purgewarer.	 Task Lead:	 Szelmeczka, Roger

Was,- Stacllza cr. aed Oisposi5on'Purgewater Storage and Treatment Fao, :	POO:	 Szelmeczka, Roger

Clas=_ifica:bm Open

Category: . PNINI

-Project DOE	 Agency

Due: NA WA	 N/A

- Complete: N.'.4 N/A	 NIA

Closed Date:

Description: Provide status on the upgrades to receive purgewater.

• Date Status

1/27/2005 The foundation is being prepped. It was agreed to provide Ecology a completion percentage at the next PMM.

12/16/2004 Construction is on-going.

10/28/2004- The load-in station construction is on hold due to omission of the water stops in to revised drawings.
9/23/2004 The 30 percent design review meeting was held this week and comments are being incorporated. Construction has

started on the load-in station.
8/26/2004 Construction a expected to begin the week of 8/30104.

7/2912004 Construction on the upgrade project is on hold pending resolution of cost estimates.
_

4122/2004 Construction on the upgrade project is anticipated to begin no later than July 1, 2004, and expected to be completed by
the end of September 2004.

3/1812004 The schedule for engineering changes and design will be provided at the next meeting.

1/22/2004 Task opened.

2/2212005; 7:07:04 AM
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